


ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	15	M	T	W	T	F	S	'26 Mar 22	S	M	T	W	T
1			Initiation Phase	3 days	Tue 26/03/17	Thu 26/03/19														
2			Develop Project Chart	1 day	Tue 26/03/17	Tue 26/03/17														
3			Identify Stakeholders	1 day	Wed 26/03/17	Wed 26/03/17														
4			Define Problem & Scope	1 day	Thu 26/03/19	Thu 26/03/19														
5			Planning Phase	2 days	Fri 26/03/20	Sat 26/03/21	3													
6			Create WBS	1 day	Fri 26/03/20	Fri 26/03/20	4													
7			Build Gantt Chart	1 day	Mon 26/03/22	Mon 26/03/25														
8			Risk Register (5+ risks)	1 day	Mon 26/03/22	Mon 26/03/25														
9			Communication Plan	1 day	Mon 26/03/22	Mon 26/03/25														
10			Quality Plan	1 day	Mon 26/03/22	Mon 26/03/25														
11			Procurement Plan	1 day	Mon 26/03/22	Mon 26/03/25														
12			RACI Matrix	1 day	Mon 26/03/22	Mon 26/03/25														
13			Execution Phase	10 days	Thu 26/03/19	Wed 26/04/03														
14			Research 3+ Dances	3 days	Tue 26/03/24	Thu 26/03/26	12													
15			Engage Stakeholders (Bloemfontein)	2 days	Tue 26/03/24	Wed 26/03/25	12													
16			Collect Multimedia	3 days	Fri 26/03/27	Tue 26/03/31	14													
17			Build Website (Google Sites)	4 days	Thu 26/04/02	Tue 26/04/07	13													
18			Create 2 min Highlight Reel	2 days	Wed 26/04/01	Thu 26/04/02	15													
19			Monitoring & Control	Ongoing	Tue 26/04/21	Tue 26/04/21														
20			Progress Report 1#	1 day	Mon 26/04/01	Mon 26/04/01	13													





Project: Project1
Date: Tue 26/04/21


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Critical	
Project Summary		Manual Summary		Critical Split	
Inactive Task		Start-only		Progress	
Inactive Milestone		Finish-only		Manual Progress	


ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	15	M	T	W	T	F	S	'26 Mar 22	S	M	T	W	T
21			Progress Report 2#	1 day	Sun 26/04/12	Sun 26/04/12	17													
22			Closing Phase	3 days	Sun 26/04/19	Tue 26/04/21	18													
23			Final Report	1 day	Sun 26/04/19	Sun 26/04/19	19													
24			Lessons Learned	1 day	Mon 26/04/20	Mon 26/04/20	19													
25			Team Reflection	1 day?	Mon 26/04/20	Mon 26/04/20	19													
26			Class Representation	1 day	Wed 26/04/22	Wed 26/04/22														

Project: Project1
Date: Tue 26/04/21

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Critical	
Project Summary		Manual Summary		Critical Split	
Inactive Task		Start-only		Progress	
Inactive Milestone		Finish-only		Manual Progress	



Project: Project1 Date: Tue 26/04/21	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	



Project: Project1 Date: Tue 26/04/21	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Critical	
	Project Summary		Manual Summary		Critical Split	
	Inactive Task		Start-only		Progress	
	Inactive Milestone		Finish-only		Manual Progress	