

Risk Register

Risk	Category	Probability	Impact	Risk level	Mitigation Strategy
Difficulty scheduling interviews with community members	stakeholder	high	Medium	high	Plan early, use flexible schedules, have backup contacts
Lack of technical skills for website	technical	medium	medium	medium	Assign skilled members, use simple platforms (Wix/YouTube), watch tutorials
Missed deadlines due to poor time management	schedule	high	high	Very high	Use Gantt chart, track progress weekly, set internal deadlines
Technical failure during presentation	presentation	low	high	medium	Test platform before submission, fix bugs early
Failure to obtain permission for recording/publishing content	legal	medium	high	high	Get written/verbal consent before recording

Stakeholders unwilling to participate	stakeholder	medium	high	high	Engage early, explain project benefits, build relationships
---	-------------	--------	------	------	--