

RACI MATRIX

Task	PM	Risk Manager	Communications Off	Finance	Content Dir	Tech Lead
Project charter	R/A	C	C	C	C	I
Stakeholder register	C	I	R/A	I	C	I
Problem statement	R/A	C	C	I	C	I
Objectives	R/A	C	C	C	C	I
Scope statement	R/A	C	I	I	C	I
WBS	A	C	I	I	R	C
Gantt chart (MS Project)	A	C	I	I	C	R
Budget	A	I	I	R/A	I	I
Risk register	C	R/A	C	I	I	I
Communication plan	C	I	R/A	I	I	I
Quality plan	A	C	I	I	R	C
Procurement plan	C	I	I	R/A	I	C
RACI matrix	R/A	C	C	I	I	I
Research dances	C	I	I	I	R/A	I
Stakeholder engagement	C	I	R	I	A	I
Multimedia collection	C	I	R	I	A	C

Website/YT build	I	I	I	I	C	R/A
Progress reports	R/A	C	C	I	C	I
Final report	A	C	C	C	R	C
Lessons learned	A	C	C	I	R	C

R = Responsible

A = Accountable

C = Consulted

I = Informed