

Work Breakdown Structure (WBS)

1. Initiation Phase

- 1.1 Project Charter
- 1.2 Stakeholder Register
- 1.3 Problem Statement
- 1.4 Objectives

2. Planning Phase

- 2.1 WBS
- 2.2 Gantt Chart
- 2.3 Budget
- 2.4 Risk Register
- 2.5 Communication Plan
- 2.6 Quality Plan
- 2.7 Procurement Plan
- 2.8 RACI Matrix

3. Execution Phase

- 3.1 Research dances
- 3.2 Conduct interviews
- 3.3 Collect multimedia

4. Digital Platform

4.1 Design website

4.2 Upload content

5. Monitoring & Control

5.1 Progress reports

5.2 Update Gantt chart

6. Closing Phase

6.1 Final report

6.2 Lessons learned

6.3 Presentation